
 

 Project Description and Approach 

The new Madera County Government Center includes a 130,300-sf, four-story office 
building and a new 400 space multi-level parking structure with all associated on- 
and off-site improvements.  The construction contract for the new Government 
Center was awarded to Hensel Phelps Construction Co. in August 2005. 

A phased project completion was planned and realized with the completion of the 
Parking Structure on July 28, 2006, and will be followed by the Government Center 
in January 2007.  The completion of the Parking Structure has expeditiously returned 
the local parking facilities previously lost to the on-going construction activities. 

The Government Center Ceremonial Dedication date is December 14, 2006. 

Project Progress 

The appearance of the Government Center 
changed dramatically during November as 
the exterior scaffolding was removed from 
around the building.  The window wall 
systems were completed as well as the 
installation of the metal panels on the high 
roof structure.  Installation of the entry 
stone cladding also began during the 
month.  Additionally the access road 
around the parking structure was paved 
and the irrigation and landscape planting 
began.   

Finishes continued on all floors and the 
finish coat of paint was completed on the 
1st and 2nd floors.  The suspended ceiling 
grid is essentially complete throughout the 
building and light fixtures as well as 
HVAC duct registers are being installed in 
the grid.  The lobby stone flooring was 
completed and carpet installation began on 
the 1st floor.  Finish plumbing and toilet 
accessories were set in the restrooms of all 
three levels. 

The new Government Center remains on 
schedule to complete in January 2007. 
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Project Team: 

Owner 
County of Madera 

Architect 
Dreyfuss & Blackford Architects 

Construction Manager 
Kitchell  

General Contractor 
Hensel Phelps Construction Co. 

Inspector 
California Associates, Inc. 

Testing and Materials Laboratory 
Consolidated Engineering Laboratories 

 

Government Center Building 

 

Decorative concrete is placed in 

front of the south entrance   

Carpet installation in the Clerk-Recorder office space 

 

Access road paving 

 

Lobby – Monument stairs 

Water feature stone installation 



 

 

Palm trees and landscape plants are placed on the  

north side of the Parking Structure 

 

Construction Contract and Cost Summary 

Contract Start Date: August 29, 2005 

Parking Structure – Beneficial Occupancy July 28, 2006 

Anticipated Completion Date – Government Center January 26, 2007 

As of November 30, 2006 the project is 93% complete 
 

Original Contract Amount $ 35,280,000.00 

Change Orders: 
Unforeseen Conditions (a) $ 15,491.00 

Owner/Architect Requests for Change (b) $ 622,440.00 

Contractor Requests for Change (c) $ 1,993.00 

Total Change Orders to Date (CCO 1-11) $ 639,924.00 

Revised Contract Amount $ 35,919,924.00 

Pending Change Orders (d) $ 200,172.00 

Pending Contract Amount $ 36,120,096.00 

Total Complete and Stored to Date $ 33,307,084.00 

Balance to Finish Contract $ 2,683,124.00 

(a) Includes fire hydrant relocation and replacement. 
(b) G Street modification, supplemental instruction, and fire marshal comments, 4th floor 

layout, 3rd floor restrooms, G Street restoration, and other electrical, mechanical, 
plumbing, and architectural changes. 

(c) Added electrical circuits. 
(d) Value includes revised off-site work, revised power requirements, audio/visual upgrades, 

and other mechanical, plumbing, and architectural changes. 

Construction Activities this Month:    

Government Center 

� Curb and gutter installation complete 
� Scaffold removed from Building 
� Granite entry installation begins  
� Exterior metal panel installation 

continues 
� Landscape and irrigation begins 
� Suspended ceiling installation 

continues on all floors 
� Interior wall gypsum board and 1st 

paint coat complete on all floors 

� Finish flooring begins 

Anticipated December Activity:    

Government Center 

� Hardscapes complete 
� G Street resurfacing 
� Landscape complete 
� Passenger elevators complete 
� Casework installation continues on 

all floors 
� Lobby stair stone complete 
� Finish flooring completes 
� Lobby and Board Room wood 

veneer installation complete 

� Equipment commissioning 

Window glass is installed  

on the 1st Floor 

 

Revenue Services counter 

1st floor Restroom Board Chambers 


